
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 
(908) 735-2132 FAX 

March 10, 2006 

Mr. Peter Mannino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
New Jersey Remediation Branch 
Emergency & Remedial Response Division 
290 Broadway, 19th Floor 
New York, NY 10007-1866 

RE: Cornell-Dubilier Electronics Superfund Site - South Plainfield, NJ 
OU 3 RI/FS Progress Report No. 7 

Dear Mr. Mannino: 

On behalf of Dana Corporation and pursuant to Paragraph 41 of the Administrative 
Settlement Agreement and Order on Consent ("Settlement Agreement"), enclosed please 
find Progress Report No. 7. This report covers the period from February 1, 2006 through 
February 28, 2006. 

Very truly yours, 

de maximis, inc. 

William J. Lee 

cc: Gary DiPippo, HydroQual, Inc. 
Michael Last, Esq. 
Mark Nielsen, Environ Corporation 
Bruce Thompson, de maximis, inc. 
Lisa Wurster, Esq., Dana Corporation 
Sarah Flanagan, Esq., USEPA Regional Counsel 
MaryLou Parra, NJDEP 
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CORNELL-DUBIUER ELECTRONICS SUPERFUND SITE 
OU 3 RI/FS PROGRESS REPORT NO. 7 

February 1, 2006 through February 28, 2006 

Description of the Actions Token Toward Achieving Compliance with the Settlement 
Agreement Since the Previous Report: 

• Submittal of the Remedial Investigation/Feasibility Study (RI/FS) Work Plan on 
February 3, 2006, in accordance with EPA's prior authorization. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

• None. 

Actions Planned Prior to Submittal of Next Two Reports: 

• Continue evaluation of well inventory and MWC data. 

Percentage Completion: 

• Not applicable. 

Delays Encountered or Anticipated: 

• Concerns remain about possible delays in completion of the well inventory. 
Available data is in the process of review that will allow identification of data gaps in 
the inventory, abandonment and/or pumping records necessary to evaluate 
historical groundwater flow patterns. The adequacy and timing of MWC's response 
to a specific information request is uncertain. 
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